United States Environmental Protection Agency
EPA New England
One Congress Street, Suite 1100
Boston, MA 02114-2023

November 15, 2006

To:

RE:

Enclosed please find the October 2006 Monthly Report for the 1.5 Mile Reach Removal Action. In
accordance with the Consent Decree for the GE-Pittsfield/Housatonic River Site, the United States
Environmental Protection Agency (EPA) is performing the 1.5 Mile Reach Removal Action, with
General Electric funding a portion of the project through a cost sharing formula.

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to
assist in the design and construction of the Removal Action. The USACE subsequently awarded a
design-construct contract to Weston Solutions, Inc. (Weston). Weston, with several subcontractors,
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action.

J. Kilborn, EPA

H. Inglis, EPA

R. Howell, EPA (w/o attachments)

D. Moore, USACE

K.C. Mitkevicius, USACE

S. Steenstrup, MA DEP (2 copies)

R. Bell, Esquire, MA DEP

S. Peterson, CT DEP

A. Silfer, GE

J. Novotny, GE

J.R. Bieke, Esquire, Shea & Gardner

S. Messur, BBL

D. Young, MA EOEA

K. Munney, US Fish and Wildlife

D. Mauro, META Environmental, Inc.
R. Nasman, The Berkshire Gas Company
Mayor Ruberto, City of Pittsfield
Commissioner of Public Works and Utilities, City of Pittsfield
Public Information Repositories

October Monthly Report
1.5 Mile Reach Removal Action
GE-Pittsfield/Housatonic River Site

If you have any questions, please contact me at (413) 236-0969.
Sincerely,

blea

/}’_

Dean Tagliaferro
1.5 Mile Reach Removal Action Project Manager



1. Overview

During October 2006, the Environmental Protection Agency (EPA), the United States Army
Corps of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s
subcontractors continued restoration activities on the 1.5 Mile Reach Removal Action. The
removal of the access roads and final restoration activities on Parcel 18-23-6 were completed.
Final restoration activities on Parcel 19-5-13 were completed. Paving of Hathaway Street was
completed. Also, fall planting activities at Fred Garner Park and on Parcels 19-4-14 and 19-4-19
were completed. In addition, transfer of non-TSCA materials from the stockpile management
areas to an approved off-site facility was performed.

2. Chronological description of tasks performed

Refer to Figure 1 (2 maps) for an orientation of the 1.5 Mile Reach Removal Action.

By the end of September, activities associated with the removal of the access roads on Parcel 18-
23-6 were well underway. During the month of October, restoration activities on parcel 18-23-6
were completed. Re-grading and installation of a riprap swale across the access road was
completed. Touch up hydro-seeding was performed in areas where the seed was washed away
during the heavy rains since the original hydro-seeding efforts. The installation of the guardrail
around the drainage swale on Parcel 18-23-6 was completed. The installation of a six-foot green
vinyl coated chain link fence and gate at the Hathaway Street entrance to Parcel 18-23-6 was
completed. Also, the temporary double gate at the Laundromat entrance to the access road on
Parcel 18-23-6 was removed.

GE’s contractor removed their temporary access road from Hathaway Street to the drainage
swale crossing including the removal of one to three inch layer of native sub-grade materials.
EPA contractors used some of the removed road material to construct a new fifteen-foot wide
maintenance road (one to three inches thick) from Hathaway Street to the drainage swale
crossing.

Activities associated with re-paving of Hathaway Street were completed. The existing asphalt
was removed and the subgrade was re-graded. The removed asphalt was transported to an
appropriate re-cycling facility and all other miscellaneous debris was transported to Area 64
stockpile management areas. Next, a new two-inch asphalt base course layer was installed.
Topsoil was installed along the newly paved road. Then a two-inch asphalt top course layer was
installed. Finally the topsoil was raked and seeded.

Final restoration activities of Parcel 19-5-13 were completed. The installation of twenty dark
American arborvitaes was completed and the newly restored lawn was hydro-seeded.
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Other restoration activities during the month of October included the installation of three lilac
bushes on Parcel 17-2-20. Miscellaneous repairs to the front porch on Parcel 18-24-6 were
completed. Repairs to a wash out on the riverbank on Parcel 19-2-203 were completed by
placing additional black driveway mix and 9-inch riprap along the top of the riverbank. Also,
restoration of a small wash out area on the riverbank on Parcel 17-3-7 was completed. This
consisted of placement of additional topsoil and seed.

In addition, miscellaneous restoration activities at the Fred Garner Park continued. Installation
of pea stone along the paved entrance road to Fred Garner Park was completed. The two 18-inch
HDPE drainage pipes were cut at the outfall to match the grade of the riverbank riprap. The
installation of “no parking” signs at the guard rail slide gates was completed. Repairs to the
temporary security gate to the park were completed. The removal of the temporary site security
fencing and the gate are scheduled for spring 2007.

Activities associated with final settlement and conditions monitoring on the commercial
properties along the 1.5 mile removal reach were completed.

The survey contractor continued as-built surveys on Parcels 18-23-6 and 19-5-13.

Fall planting activities were completed. Supplemental trees and shrubs in areas that were
identified during the summer inspections were planted to meet the 1.5 mile removal reach
vegetation density requirements. The installation of trees and shrubs on Parcels 19-4-14 and 19-
4-19 were completed. The installation of the larger trees within the downstream sections of Fred
Garner Park was completed. All the disturbed areas within the new plantings were hand raked
and the eight-foot walking path to the downstream section of the park was york-raked. Hand-
seeding of the disturbed areas within the new plantings and hydro-seeding of the eight-foot
walking path is scheduled for early November 2006.

The invasive species control and the tree maintenance within the 1.5 mile remediation reaches
were completed for the fall 2006 season. Installation, maintenance and re-setting of the tree
protective cages were performed.

Other miscellaneous activities performed during the month of October included the
decontamination of the bin blocks and the jersey barriers. Maintenance and or the removal of the
silt fencing throughout the 1.5 mile remediation area continued. The offsite transportation of the
bin blocks and the jersey barriers continued. Also, demobilization of the Area 64 staging areas
continued.

The removal of the temporary site security gate at the south end of Cove Street was completed.
The remainder of the dense grade material generated during the removal of access roads on
Parcel 18-23-6 and slated for re-use as clean fill were transported from Area 64C south stockpile

management area to the Silver Lake construction site. The material will be used by GE’s
contractor for construction of a staging area at the Silver Lake Capping Pilot Project.
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The common fill materials generated during the removal of access roads on Parcel 18-23-6, met
the requirements for re-use as clean fill (refer to sample IDs H2-OT000410-0-6G31, H2-
0T000421-0-6S13, and H2-OT000422-0-6S13). These materials are stockpiled in Area 64
stockpile management area. EPA informed GE that the common fill material analytical data met
the standards for re-use as clean fill and EPA offered the material for re-use. GE agreed to
accept this material for future re-use as backfill. The stockpiles were re-shaped, covered with
heavy duty tarps and the tarps were secured with bin blocks.

In addition, the stockpile of dense grade material on PEDA property was re-shaped, covered with
heavy duty tarps and the tarps were secured with bin blocks.

The non-TSCA materials from the Area 64A stockpile management areas were transported to the
Waste Management of New Hampshire-TREE, Rochester, N.H. on October 03, 2006 and
October 04, 2006. (See Table 1 for a summary of material transported to the Waste Management
of New Hampshire-TREE, Rochester, N.H. during the month of October 2006).

During the month of October 2006, seventeen concrete characterization samples were collected
on the jersey barriers and the bin blocks. Two equipment decontamination verification samples
were collected. Also, seven additional samples were collected on the topsoil material on Parcel
18-23-6 and at the entrance of Fred Garner Park post-placement. The additional samples were
collected due to an elevated Total Petroleum Hydrocarbons (TPH) result that was obtained
during the original testing of the topsoil material. The additional samples were analyzed for
Extractable Petroleum Hydrocarbons (EPH) to ensure that the material meets the MCP Wave 2
Method 1 S-1&GW-1 Standards. Also, the original topsoil sample that had the elevated TPH
result was re-analyzed for EPH. The EPH results are all lower than the MCP Wave 2 Method 1
S-1&GW-1 Standards.

Stockpile management area activities continued throughout the month of October.

3. Sampling/test results received

Table 2 contains the results for the seventeen concrete characterization samples collected on the
jersey barriers and the bin blocks. Results for the two equipment decontamination verification
samples are presented in Table 3. Data associated with the EPH samples collected on the topsoil
(post-placement) are summarized in Table 4.

4. Diagrams associated with the tasks performed

Figure 1 (2 maps) displays the locations of the 1.5 Mile Reach Removal Action Phases including
the layout of all excavation cells, permanent maintenance roads and other features.
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5. Reports received and prepared

No reports were prepared or received during the month of October 2006.

6. Photo documentation of activities performed

See attached photos.

7. Brief description of work to be performed in November 2006

Correct drainage problems on Cove Street.
Complete seeding at Fred Garner Park.

Complete transfer non-TSCA materials from the stockpile management areas to
approved off-site facilities.

Continue stockpile management activities at Area 64.

Continue with miscellaneous demobilization activities such as demobilization of Area
64 and decontamination and demobilization of the jersey barriers and the concrete bin
blocks.

Perform minor repairs and maintenance items as needed.

8. ATTACHMENTS TO THIS REPORT

Table 1. Quantity of non-TSCA Material Transferred to Waste Management of New Hampshire-

Table 2.
Table 3.

Table 4.

TREE, Rochester, N.H. during the month of October
Jersey Barriers and Bin Block Concrete Characterization Analytical Results
Equipment Decontamination Confirmation Wipe Sample Results

Backfill Material Testing Results

Figure 1- 1.5 Mile Removal Action Site Map (2 maps)

Photodocumentation
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Table 1 - Quantity of non-TSCA Material Transported to Waste Management of New Hampshire-

TREE, Rochester, N.H.

During the Month of October
October 2006 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in tons)

Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
10/03/06 1760WMNH sub-grade Area 64A south 32.64
10/03/06 176 1WMNH sub-grade Area 64A south 32.60
10/03/06 1762WMNH sub-grade Area 64A south 31.72
10/03/06 1763WMNH sub-grade Area 64A south 33.03
10/03/06 1764WMNH sub-grade Area 64A south 32.32
10/03/06 1765WMNH sub-grade Area 64A south 31.30
10/03/06 1766WMNH sub-grade Area 64A south 31.00
10/03/06 176 7WMNH sub-grade Area 64A south 29.69
10/03/06 1768WMNH sub-grade Area 64A south 32.14
10/03/06 1769WMNH sub-grade Area 64A south 31.27
10/04/06 1770WMNH sub-grade Area 64A south 29.54
10/04/06 1771WMNH sub-grade Area 64A south 30.69
10/04/06 1772WMNH sub-grade Area 64A south 29.00
10/04/06 1773WMNH sub-grade Area 64A south 34.05
10/04/06 1774WMNH sub-grade Area 64A south 30.48
10/04/06 1775WMNH sub-grade Area 64A south 28.60
10/04/06 1776 WMNH sub-grade Area 64A south 30.39

Total of Material Disposed 530.46

Notes:

(1) Net weights established at the disposal facility.
* - Net weights established onsite during the load out of material.
Net weights from the disposal facility not yet available.
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Preliminary analytical data

Table 2 - Jersey Barrier and Bin Block Concrete Characterization Analytical Results
October 2006 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

(Results are presented in part per million, ppm)

Pittsfield, MA

Subject to verification

Aroclor 1016, 1221, 1232,

Sample ID Date Collected 1242, & 1248 Aroclor 1254 | Aroclor 1260| Total PCBs % Solids
H2-0T000428-0-6C05 5-Oct-06 ND(0.034) 0.091 0.28 0.37 97.8%
H2-OT000429-0-6C05 5-0Oct-06 ND(0.051) 0.31 0.29 0.6 97.9%
H2-0T000430-0-6C05 5-Oct-06 ND(0.017) 0.06 0.088 0.15 96.7%
H2-OT000431-0-6C05 5-0Oct-06 ND(0.017) 0.07 0.12 0.19 97.1%
H2-0T000432-0-6C05 5-Oct-06 ND(0.069) 0.13 0.52 0.65 97.5%
H2-OT000433-0-6C05 5-0Oct-06 ND(0.017) 0.034 0.11 0.14 98.1%
H2-0T000434-0-6C05 5-Oct-06 ND(0.017) 0.061 0.18 0.24 97.6%
H2-OT000435-0-6C05 5-0Oct-06 ND(0.017) 0.063 0.12 0.18 97.6%
H2-0T000449-0-6C19 19-Oct-06 ND(0.52) 5.6 2.1 7.7* 95.6%
H2-OT000450-0-6C19 19-Oct-06 ND(0.17) 15 0.29 1.8* 96.2%
H2-0T000451-0-6C19 19-Oct-06 ND(0.17) 1.2 0.63 1.8* 96.2%
H2-0OT000452-0-6C19 19-Oct-06 ND(0.053) 0.26 0.24 0.5 94.0%
H2-0T000453-0-6C19 19-Oct-06 ND(0.018) 0.059 0.12 0.18 95.4%
H2-0OT000454-0-6C23 23-Oct-06 ND(0.053) 0.23 0.25 0.48 94.8%
H2-0T000455-0-6C23 23-0Oct-06 ND(0.035) 0.11 0.17 0.28 95.3%
H2-OT000456-0-6C23 23-Oct-06 ND(0.018) 0.047 J 0.1 0.15 93.8%
H2-0T000457-0-6C23 23-Oct-06 ND(0.018) 0.027J 0.041 0.068 94.9%

Notes:

PCB Action Level - 1.0ppm

ND(0.017) - Analyte was not detected. The value in parentheses is the associated detection limit.
J - Indicates an estimated value

ND - not detected

* - Samples represent 30 pieces of bin blocks and jersey barriers that failed the PCB Action Level in September, the bin blocks and jersey barriers
were re-decontaminated and more samples were collected. Sample results exceeded the PCB Action Level again, the 30 bin blocks and jersey

barriers represented by the samples will be set aside and disposed off appropriately.
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Preliminary analytical data
Subject to verification

Table 3 - Equipment Confirmatory Wipe Samples
October 2006 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in pg/100 sz)

Aroclor 1016, 1221,
Sample ID Date Collected 1232 & 1242 Aroclor 1248| Aroclor 1254 | Aroclor 1260 | Total PCBs
H2-X1000465-0-6C02 02-Oct-06 ND(0.25) ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000466-0-6C02 02-Oct-06 ND(0.25) ND(0.25) ND(0.25) ND(0.25) ND(0.25)

Notes:

PCB Action Level - 10.0 pg/100 cm?

ND(0.25) - Analyte was not detected. The value in parentheses is the associated detection limit.
J - Indicates an estimated value
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Table 4 - Backfill Material Testing Results
October 2006 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subject to verification

Sample ID| H2-OT000412-0-6S01 | H2-0T000442-0-6C19 | H2-OT000443-0-6C19 | H2-OT000444-0-6C19
Sample type Topsoil Topsaoil Topsoil Topsaoil MCP Wave 2 Method 1
Date Collected 9/1/2006 10/19/2006 10/19/2006 10/19/2006 S-1&GW-1 Standard
Analyte (lowest) (1)
ANTHRACENE ND ND ND ND 1,000
BENZO(A)ANTHRACENE ND ND ND ND 7
BENZO(A)PYRENE ND ND ND ND 2
BENZO(B)FLUORANTHENE 0.43 ND ND ND 7
BENZO(GHI)PERYLENE ND ND ND ND 1,000
BENZO(K)FLUORANTHENE ND ND ND ND 70
C11-C22 AROMATIC EPH 21 14 13 17 200
C19-C36 ALIPHATIC EPH 19 ND 4.6 8.2 2,500
C9-C18 ALIPHATIC EPH ND ND ND ND 1,000
TOTAL EXTRACTABLE PETROLEUM HYDROCARBONS (EPH) 40 14 17 25 NA
CHRYSENE 0.38 ND ND ND 7
FLUORANTHENE ND 1.3 1.3 1.1 1,000
INDENO(1,2,3-C,D)PYRENE ND ND ND ND 7
PHENANTHRENE 0.44 0.63 ND ND 700
PYRENE 0.58 0.62 0.53 0.62 1,000
Notes:
Only detected constituents are summarized
ND - not detected
(1) - Massachusetts Contingency Plan Wave 2 Method 1 S-1&GW-1 Standards (lowest)
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Table 4 - Backfill Material Testing Results
October 2006 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data

Subject to verification

Sample ID| H2-OT000445-0-6C19 | H2-OT000446-0-6C19 | H2-OT000447-0-6C19 | H2-OT000448-0-6C19
Sample type Topsoil Topsoil Topsoil Topsoil MCP Wave 2 Method
Date Collected 10/19/2006 10/19/2006 10/19/2006 10/19/2006 1 S-1&GW-1 Standard
Analyte (lowest) (1)
ANTHRACENE ND 0.44 ND ND 1,000
BENZO(A)ANTHRACENE 0.58 0.91 0.43 ND 7
BENZO(A)PYRENE 0.58 0.94 0.51 ND 2
BENZO(B)FLUORANTHENE 0.68 0.83 0.50 ND 7
BENZO(GHI)PERYLENE ND 0.45 ND ND 1,000
BENZO(K)FLUORANTHENE 0.42 0.88 0.43 ND 70
C11-C22 AROMATIC EPH 15 21 19 16 200
C19-C36 ALIPHATIC EPH 5.6 4.3 8.4 12 2,500
C9-C18 ALIPHATIC EPH ND ND ND ND 1,000
TOTAL EXTRACTABLE PETROLEUM HYDROCARBONS (EPH) 20 25 27 28 NA
CHRYSENE 0.58 0.9 0.5 ND 7
FLUORANTHENE 1.9 3.0 1.5 0.73 1,000
INDENO(1,2,3-C,D)PYRENE ND 0.7 ND ND 7
PHENANTHRENE 0.96 2.0 0.46 ND 700
PYRENE 1.1 2.2 1.1 ND 1,000
Notes:
Only detected constituents are summarized
ND - not detected
(1) - Massachusetts Contingency Plan Wave 2 Method 1 S-1&GW-1 Standards (lowest)
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Photograp - Re-ig of subgrade Hathaa Street
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10/26/2006
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Potogra h 4- Overview of Newl Planted Trees at Fred Garner Park
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Phograph — Plnting_Activits at Fred Garner Park

Photograph 6- Activities associated with installation of Tree Protective Cages on 5
Newly Planted Trees at Fred Garner Park
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